
LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
MEETING NOTICE & AGENDA—REGULAR BOARD OF DIRECTORS MEETING 

9:00 a.m. Wednesday, September 19, 2012 at the La Mesa Office, 521 St. Valentine 
Note: Minutes are in DRAFT form until signed by the Board of Directors 

 
I. Sign in, establish quorum, call meeting to order  Sign-in sheet and agenda are attached.  

Directors present were Chairman Robert “Marty” Nieto, Vice-Chairman John Holguin, 
Secretary Santos Ruiz, Director Blanca Martinez (arrived at 9:27), Director Mary Berry and 
Director Furman Smith.  Director Rosaura Pargas was absent. Staff members present were 
General Manager Martin Lopez, Finance Manager Kathi Jackson, Operations Manager, Mike 
Lopez, Projects Manager Karen Nichols and Adm. Asst. Joan Ferguson. Also present were Jon 
Ertsgaard (WH Pacific), Matt Dyer (PSL), Tiffany Goolsby (SCCOG) and Espy Holguin (HUD) 
(briefly).  With a quorum established the meeting was called to order by Mr. Nieto at 9:11. 
{:07} 
 

II. Approval of Agenda  Motion to approve the minutes was made by Mr. Holguin and 
seconded by Mr. Ruiz.  The motion carried 6-0. {:35} 

 

III. Approval of Minutes of 7/19/12, 7/23/12, 8/15/12  Tabled because copies of minutes 
needed to be made. {2:55} 
A. Motion to approve the Minutes of 7/8/12 was made by Mr. Holguin and seconded by 

Mr. Smith.  The motion passed 6-0. 
B. Motion to approve the Minutes of 7/23/12 was made by Ms. Berry and seconded by Mr. 

Holguin.  The motion passed 6-0. 
C. Motion to approve the Minutes of 8/15/12 was made by Mr. Smith and seconded by 

Ms. Martinez.  The motion passed 6-0. {7:07} 
 

IV. Guest Presentations: none 

 

V. Public Input —15 minutes total allotted for this item, 3 minute time limit per person. None. 
 

VI. Managers’ Reports 

A. Management Report  Mr. Lopez’s written report was in the Board packet (attached) and 
discussed with the Board. In reference to the Tierra Del Sol monthly report (attached) he 
also mentioned that an arsenic report had been posted on the Berino community kiosk 
as well as the Authority’s website and offices. {6:25} 

B. Operations Report  Mr. Lopez’s written report was in the Board packet (attached) and 
discussed with the Board.   

1. There had been a hold up on the new Sanitary Surveys as a result of the merger.  
The General Manager explained the software and bureaucratic complications 
with the Surveys.   

2. Mr. Holguin asked how arsenic abatement was being addressed.  Mike Lopez 
explained the blending process and the different wells being used.  The General 
Manager discussed issues with deadlines, deadline extensions and water rights. 
{17:32} 

C. Finance Report   Ms. Jackson’s report was in the Board packet (attached) and she 
discussed it with the Board.  

1. The new laundry service is doing well. 



2. The intern—Gabe Padilla—was hired permanently.  
3. The audit begins Mon (Sept 24). {28:20} 

D. Projects Report  Ms. Nichol’s report was in the Board packet (attached) and she 
discussed it with the Board.   

1. Petroleum contamination issue at the Mequite sewer site was revisited.  The 
Authority has incurred and extra $53,000 expense because of the contamination 
but it has been approved by RD. Mr. Lopez mentioned that it was possible (but 
not probably that that expense could be recouped should the state collect 
damages. 

2. The third item in the report (LRG-11-02.2 Authority/Brazito Sewer Project) is 
incorrect.  “CDGB” should read “NMFA.”  

3. Mr. Nieto asked if there was a deadline on the soft matches for the Surface 
Water Treatment project.  The General Manager explained how the staff was 
working on it.   

4. Ms. Nichols announced that she learned that morning that the Authority-Alto de 
Las Flores Interconnect (LRG-12-03) was funded at $86,400.00 by NM-DFA for 
the old Colonias Initiative Program.  

5. On the Organ Sewer Project, Mr. Smith had questions about bid spec changes. 
Ms. Nichols arranged to coordinate with him on the issue and requested a copy 
of the spreadsheet he mentioned. 

6. Mr. Holguin had a question about surface water which led to a discussion about 
the precedence of surface water (rights) over ground water and in the event 
that the wells were shut off leasing water from EBID and/or drilling wells to 
access brackish water. {33:39} 

 

VII. Unfinished Business 

A. Resolution FY 2013-03 adopting ICIP  Changes included reordering priorities and 
language concerning the need for easements. Motion to adopt Resolution FY 2013-03 
was made by Ms. Berry and seconded by Mr. Smith. The motion passed 6-0. {1:15:00}  

B. Motion to convene in closed session pursuant to NMSA 1978 Section 10‐15‐1 (H)(2) for 
discussion of the evaluation of the General Manager and for discussion of the 
purchase, acquisition or disposal of real property or water rights  Motion to go into 
closed session was made by Ms. Berry and was seconded by Ms. Martinez.  The motion 
passed 6-0.  Roll call: Mr. Santo, yea; Mr. Holguin, yea; Ms. Martinez, yea; Ms. Berry, 
yea; Mr. Smith, yea.  Session closed at 10:29 {1:18:03} 

C. Motion to resume the open meeting and statement by the Chair that affirming that 
the matters discussed in the closed meeting were limited to those stated in the 
motion to close  Motion made to reconvene made Mr. Holguin and seconded by Ms. 
Martinez.  Motion was carried 6-0. Session reconvened at 10:41. 

D. Action related to closed session session  A motion to approve a pay raise as discussed 
in closed session for Martin Lopez, General Manager to take effect next pay period was 
made by Mr. Smith and seconded by Mr. Holguin.  The motion carried 6-0. {1:18:37}  
 

VIII. New Business 

A. Trash coupon fees  Ms. Jackson asked for an increase of trash coupon fees from $.50 to 
$1.00 or even $2.00 to cover administrative costs. Additionally, the County has 
increased their reporting requirements (paperwork).  After a discussion the Board 
decided on a raise to $2.00 to take effect October 15 to be posted at offices and the 



website.  Affirmed that the contract with the County allowed for the increase in fees 
only up to $2.00. Motion to increase coupon fees to $2.00 effective October 15 was 
made by Ms. Berry and seconded by Mr. Holguin.  The motion carried 6-0. {1:21:20} 

B. Brazito’s request to merge with LRGPWWA should their membership approve  Mr. 
Martin Lopez was invited to attended Brazito’s August Board Meeting where a merger 
was proposed because the Brazito Board is looking at requirements for reserve 
components which would result in significant rate increases; loan structures; and 
possible negative water adjudication.  Brazito has 363 water connections.  The Board 
previewed draft of a power point presentation to be given to/requested by the Brazito 
Board of Directors.  Mr. Lopez pointed out that the merger would eliminate a lot of 
paperwork dealing with the Authority/Brazito sewer project.  Ms. Jackson noted that 
she had not reviewed financial information on Brazito MDWC.  Ms. Berry brought up 
possible compliance issues. Motion to direct staff to review the potential of merging 
with Brazito was made by Mr. Holguin and seconded by Ms. Martinez.  Motion was 
carried 6-0. {1:29:30} 
 

IX. Other discussion and agenda items for next meeting 10/17/12 

A. Mr. Lopez requested that the Board discuss a Membership vote to change the 
governance document to provide for a stipend for Board for travel to Regular and 
Special Meetings. {1:51:32} 

B. Ms. Nichols and Ms. Ferguson are working on a documents retention policy to be 
presented for adoption at a later date. {1:54:17} 

C. Ms. Nichols proposed that some sort of digital media instead of paper copies be used 
for Board packets and asked the Board find room in the budget. {1:55:29} 

D. Mr. Nieto reminded the Board that Policy requires the creation of a review committee – 
separate from the board – to address complaints against the General Manager. Board 
members will submit nominations to the Board for the committee of five at the next 
meeting. {1:57:43} 
 

X. Adjourn  Motion to Adjourn was made by Mr. Hoguin and seconded by Ms. Berry.  Motion 
carried 6-0.  Meeting was adjourned at 11:24. {2:00:50} 

 

Date Minutes approved:_______________ 

Directors Present 

 

__________________________________  ___________________________________ 

Chairman Robert M. Nieto    Vice-Chairman John Holguin 

 

___________________________________  ___________________________________ 

Secretary Santos Ruiz     Director Blanca Martinez 

 

___________________________________  ___________________________________ 

Director Mary Berry     Director Furman Smith 

 

_____ABSENT________________________ 

Director Rosaura Pargas 







LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
MEETING NOTICE & AGENDA—REGULAR BOARD OF DIRECTORS MEETING 

9:00 a.m. Wednesday, September 19, 2012 at the La Mesa Office, 521 St. Valentine 
Agendas are final 24 hours prior to the meeting and may be obtained at any LRGPWWA Office—call 575-233-3947 for information 

 
 

I. Sign in, establish quorum, call meeting to order.   
II. Approval of Agenda 
III. Approval of Minutes of 7/19/12, 7/23/12, 8/15/12  
IV. Guest Presentations: Jose Ramirez–HIDTA, postponed 
V. Public Input—15 minutes total allotted for this item, 3 minute time limit per person. 
VI. Managers’ Reports 

A. Management Report 
B. Operations Report  
C. Finance Report  
D. Projects Report  

VII. Unfinished Business 
A. Resolution FY 2013-03 adopting ICIP  
B. Motion to convene in closed session pursuant to NMSA 1978 Section 10‐15‐1 (H)(2) for 

discussion of the evaluation of the General Manager and NMSA 1978 Section 10‐15‐1 (H)(8) for 
discussion of the purchase, acquisition or disposal of real property or water rights. 

C. Motion to resume the open meeting and statement by the Chair that affirming that the matters 
discussed in the closed meeting were limited to those stated in the motion to close.   

D. Action related to closed session discussion.  
VIII. New Business 

A. Trash coupon fees. 
B. Brazito’s request to merge with LRGPWWA should their membership approve. 

IX. Other discussion and agenda items for next meeting 10/17/12. 
X. Adjourn. 

 
 
If you are an individual with a disability who is in need of a reader, amplifier, qualified sign language interpreter, or any other form of auxiliary 
aide or service to attend or participate in the hearing or meeting, please contact the LRG PWWA office at 575-233-3947, 325 Holguin Rd, Vado 
NM 88072 at least one week prior to the meeting or as soon as possible.  Public documents, including the agenda and minutes, can be provided 
in various accessible formats.  Please contact the LRGPWWA office if a summary or other type of accessible format is needed. 
 
Si es un individuo con una incapacidad  esta en necesidad de un lector, amplificador,  lenguaje por senas, o cualquier otra forma de asistencia o 

servicio para atender o participar en las juntas, por favor llame ha la oficina LRG PWWA office at 575-233-3947, 325 Holguin Rd, Vado NM 

88072 una semana antes de la junta o en cuanto posible.  Documentos públicos, incluyendo la agenda y minutos, están disponibles en varios 

formatos.  Por favor opóngase en contacto con la oficina LRGPWWA si un resumen o otro tipo de forma accesible es necesario. 

 
 

 



LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MINUTES ‐ REGULAR BOARD OF DIRECTORS MEETING 

9:00 a.m. Thursday, July 19, 2012 at the Vado Office, 325 Holguin Road 
NOTE: Minutes are in DRAFT form until approved & signed by the Board of Directors 

 
I. Sign in, establish quorum, call meeting to order: Sign‐in sheet and agenda are attached.  Directors 

present were Chairman Robert “Marty” Nieto, Vice‐Chairman John Holguin, Acting Secretary Blanca 
Martinez (arrived late), Furman Smith and Mary Berry.  Absent were Director Rosaura Pargas and 
Secretary Santos Ruiz.  Staff members present were General Manager Martin Lopez, Finance 
Manager Kathi Jackson, Operations Manager, Mike Lopez, Projects Manager Karen Nichols and Adm 
Asst. Joan Ferguson.   Also present was Espy Holguin (HUD).  With a quorum established the meeting 
was called to order by Mr. Nieto at 9:04. {:52} 

 
II. Approval of agenda:  Mr. Nieto made a motion to approve the agenda, Ms. Berry seconded, and it 

carried on a vote of 4‐0.  {2:09} 
  

III. Approval of Minutes of 6/20/12:  Approval of the minutes (attached) was postponed until next 
month’s meeting.  Ms. Martinez arrived at 10:15 and board revisited this item after 7.a.  Mr. Nieto 
made a motion to approve the Minutes dated 6/20/12/, Ms. Berry seconded the motion and it 
carried on a vote of 5‐0.  

 
IV.  Guest Presentations: None. 

 
V.  Public Input ‐ 15 minutes total allotted for this item, 3 minute time limit per person, may be continued 

after Item VIII by board action:  None  {2:14} 
 

VI.  General Manager’s Reports: 
 

A. Management Report:  Mr. Martin Lopez’ written report was in the Board Packet (attached) and 
presented to the Board of Directors.  {23.50} 

 
1. Discussion of details of merger with Organ and Butterfield. 
2. The Board discussed the tentative meeting with Commissioner Garrett concerning arsenic 

drinking water compliance and the letters concerning the illegal dumping of asbestos in the 
Parque Homes Subdivision (attached). (Tierra Del Sol Housing Corporation) 

3. Those who would like to attend 57th Annual NM Water Conference (attached) should contact 
Karen Nichols. 

 
B. Finance Report:  Ms. Jackson’s written report was in the Board packet (attached) and she discussed it 

with the board.  {30:02} 
 

1. Resolution FY2013‐01 Adoption of FY‐13 Final Budget:   Mr. Holguin made a motion to adopt 
Resolution FY 2013‐01  and Ms. Berry seconded the motion.  The motion passed 4‐0.  

 
C. Projects Report:    Ms. Nichol’s written report was in the Board packet (attached) and she reviewed it 

with the Board.  {1:26:15} 
 

1. Mesquite Wastewater project engineer got a quote for the remaining bid lots and is revising the 
project budget and preparing a change order. 

 
2. Berino & Mesquite/Del Cerro Water System Project was on hold but while staff was in Santa Fe 

Mr. Chiasson decided to review the plans. 



 
3. Regarding the Surface Water Treatment plant, The Water Trust Board denied our request to use 

land as a match so there is a special meeting to allocate cash and soft match. 
 

4. Discussion of Organ sewer project which is new on the projects list. 
 

D. Operations Report:  Mr. Mike Lopez’ written report was in the Board packet (attached) and he 
presented it to the Board of Directors.  {1:48:15} 
 

VII.  Unfinished Business:  
 

A. Election Policy – Proposed Amendments from County Clerk:  Mr. Nieto made a motion to postpone 
action until August Board meeting, seconded by Ms. Martinez.  Motion was passed 5‐0. {1:53:20} 

 
B. Motion to convene in closed session pursuant to NMSA 1978 Section 10‐15‐1 (H)(8) for discussion 

of the purchase, acquisition or disposal of real property or water rights – Roll Call Vote:  Mr. Smith 
made a motion to convene into close session at 11:01 pursuant to NMSA 1978 Section 10‐15‐1 (H) (8) 
for discussion of the purchase, acquisition or disposal of real property or water rights, Mr. Nieto 
seconded.  Mr. Nieto took a roll call.  Ms. Martinez voted yes, Mr. Nieto voted yes, Ms.  Berry voted 
yes, Mr. Smith voted yes and Mr. Holguin voted yes.  The motion carried on a vote of 5‐0.  {1:57:57} 
 

C. Motion to resume the open meeting and statement by the Chair that affirming that the matters 
discussed in the closed meeting were limited to those stated in the motion to close:  At 11:11 Mr. 
Smith moved to resume the open meeting, Mr. Holguin seconded the motion.  The motion carried on 
a vote of 5‐0.  {1:57:57} 

 
D. Action related to closed session discussion:  No action taken. 
 

VIII.  New Business 
 

A. Redistrict/Additional District – discussion item:  Mr. Lopez asked for direction from the Board on 
whether the upcoming redistricting for future elections should maintain five districts or expand to six 
or seven.  Staff is currently researching the Organ membership records to determine actual 
membership which will determine the feasibility of new district.  Mr. Holguin said that he thought 
that because of the geographic district the East Mesa area should have their own district.  Also 
discussed was how to break a tie should the board consist of six members. {2:04:31} 

 
B. Presentation by Furman Smith re: Organ/Mountain View System: (power point presentation 

attached) {2:25:45} 
 
IX.  Other discussion and agenda items for next meeting 8/15/12: 
  1.  Jose Ramirez, HIDTA, guest presentation. 
  2.   Desert Sands audit. 

3.  NM Infrastructure Finance Conference. 
  4.    Amendment of Open Meetings Act Resolution. 
  5.  NM Finance Authority Planning Grant, if any action is required. 
 
X.  Adjourn:  Mr Holguin moved that the meeting be adjourned, Mr. Smith seconded the move.  The motion 

carried 5‐0.  Meeting was adjourned at 11:47 am. 
 
Date Minutes Approved: ________________________ 
 
Directors Present: 



 
_____________________________ 
Chairman Roberto M. Nieto 
 
_____________________________ 
Vice‐ Chairman John Holguin 
 
________ Absent _______________ 
Director Rosaura Pargas 
 
_________ Absent______________ 
Director Santos Ruiz 
 
_____________________________ 
Secretary Blanca Martinez 

 
_____________________________ 
Director Mary Berry 
 
_____________________________ 
Director Furman Smith 



LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MINUTES ‐ SPECIAL BOARD OF DIRECTORS MEETING 

2:00 p.m. Monday, July 23, 2012 at the Vado Office, 325 Holguin Road 
NOTE: Minutes are in DRAFT form until approved and signed by the Board of Directors 

 
 
I.  Sign in, establish quorum, call meeting to order: The sign‐in sheet and agenda are attached.  Directors 

present were Chairman Roberto Nieto, Director Mary Berry, Director Furman Smith, and Vice‐chair John 
Holguin.  Staff members present were General Manager Martin Lopez and Projects Manager Karen 
Nichols.  Phyllis Smith was also present.  Mr. Nieto called the meeting to order at 2:06 p.m. and noted that 
Ms. Martinez plans to be here, but will be running late.   :44 

 
II.  Approval of agenda: Mr. Smith made a motion to approve the agenda, Ms. Berry seconded, and it carried 

on a vote of 4‐0.  01:00 
  
III.  Adoption of Resolution FY2013‐02 Designating Cash & Soft Match Funds for WTB #252 Surface Water 

Treatment Facility Project: Mr. Lopez discussed the Resolution and reason for it.  Ms. Berry stated that 
she thought this was a matter that needs to be dealt with immediately.  Mr. Lopez reviewed the potential 
hard and soft matches staff is tracking and plans to submit.  Mr. Nieto asked when the funds would be 
committed, and Mr. Lopez replied that there has to be a commitment and note to that effect on the 
Balance Sheet.  Ms. Nichols noted that the application process for a Rural Infrastructure Program loan is a 
short time‐frame if it is needed.  Mr. Holguin made a motion to adopt the Resolution, Mr. Smith 
seconded, and it carried on a vote of 4‐0.   Ms. Martinez arrived as the vote was being taken at 2:14 p.m.  
08:50 

 
IV.  Adjourn: Mr. Holguin made a motion to adjourn, Ms. Berry seconded, and it carried on a vote of 5‐0.  Mr. 

Nieto declared the meeting adjourned at 2:15 p.m. 
 
Date Minutes Approved: ________________________ 
 
Directors Present: 
 
_____________________________ 
Chairman Roberto M. Nieto 
 
_____________________________ 
Vice‐ Chairman John Holguin 
 
________ Absent _______________ 
Director Rosaura Pargas 
 
_________ Absent______________ 
Director Santos Ruiz 
 
_____________________________ 
Secretary Blanca Martinez 

 
_____________________________ 
Director Mary Berry 
 
_____________________________ 
Director Furman Smith 



LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
  MEETING NOTICE & AGENDA ‐ REGULAR BOARD OF DIRECTORS MEETING 
9:00 a.m. Wednesday, August 15, 2012 at the Vado Office, 325 Holguin Road 

Note Minutes are in DRAFT form until approved and signed by the Board of Directors. 

 
 

I. Sign in, establish quorum, call meeting to order.  Sign‐in sheet and agenda are attached.  Directors 
present were Chairman Robert “Marty” Nieto, Acting Secretary Blanca Martinez, Director Rosaura 
Pargas, and Director Furman Smith.  Absent were Vice‐Chairman John Holguin, Secretary Santos Ruiz 
and Director Mary Berry.  Staff members present were General Manager Martin Lopez, Finance 
Manager Kathi Jackson, Operations Manager, Mike Lopez, Projects Manager Karen Nichols and Adm 
Asst Joan Ferguson.   Also present were Tiffany Goolsby and Espy Holguin (HUD).  With a quorum 
established, the meeting was called to order by Mr. Nieto at 9:21am. {:30} 
 

II. Approval of Minutes.  Item II, approval of previous minutes, was postponed.  Mr. Ramirez’ 
presentation (Item III) was postponed.  The closed session dealing with Manager Evaluation (Items 
VIII.a &b) were postponed.  Motion to approve the amended agenda was made by Mr. Smith, 
seconded by Ms. Pargas and carried on a vote of 4‐0. {1:43} 

 
III. Approval of Minutes of 7/19/12 & 7/23/12   Postponed until next board meeting, September 19, 

2012. {1:58} 
 

IV. Guest Presentations: Jose Ramirez – HIDTA   Postponed to September meeting. {2:12} 
 

V. Public Input ‐ 15 minutes total allotted for this item, 3 minute time limit per person:  None. 
 

VI. Managers’ Reports 
A. Management Report   Mr. Martin Lopez’ written report was in the Board Packet (attached) and 

was discussed with the Board.  {28:10} 
1. Announced that LRGPWWA will begin entering customers from Organ into the 
Butterfield Park billing system next Tuesday, August 21, 2012. 

2. Mr. Lopez asked Ms. Hoguin to announce and discuss the Sustainability Summit at the 
Court Youth Center this Saturday, Aug 18. 

3. Mr. Lopez asked if anyone had recommendations/nominations for a dedication for the 
new La Mesa building. 

4. Discussed petroleum contamination from a previous gas station at the Mesquite Sewer 
Project site. 

B. Operations Report   Mr. Lopez’ written report was in the Board Packet (attached) and was 
discussed with the Board. {38:00} 

1. Discussed meter issues and the possibility of purchasing ultrasonic meters. 
2. Addressed the restructuring of maintenance crews. 

C. Finance Report   Ms. Jackson’s written report was in the Board Packet (attached) and was 
discussed with the Board. {52:50} 

1.   Computer issues are slowing employee transition into other offices. 
2.   Discussed a new contract with a uniform company. 
3.   Requested that a proposal to raise the trash coupon fee from $.50 to $1.00 be added 
to next month’s agenda. 

4.   Discussion of trash services at the LRGPWWA offices. 
D. Projects Report   Ms. Nichols’ written report was in the Board Packet and discussed with the 

Board. {2:09:04} 



1.  Discussed issues with a grant/loan for the Radio Read Meters.  Meeting August 21 with 
NMED‐CPB. 

2.   ICIP Draft.  Changes discussed below.  Any further amendment suggestions or 
questions should be addressed to Karen Nichols by September 1. 

a) Rearranged priorities moving Authority‐Brazito Water Interconnection to 
number 6. 

b) Technology Project will include adding SCADA at Butterfield Park to Organ 
SCADA system 

c) Light Equipment – discussed needs and financing 
d) Heavy Equipment – discussed needs and financing, noted that the truck with 

crane needs to be 3 ton, not ¾ ton. 
 

VII. Unfinished Business 
A. Audit, Desert Sands, 2010 – For approval   Motion to approve the final audit of Desert Sands, 

2010 was made by Mr. Smith and seconded by Ms. Martinez and passed on a vote of 4‐0.  
{2:12:30} 

B. Open Meetings Act Resolution FY‐2012 Amendment re: meeting locations.    Motion to approve 
the wording change on page 1 from “1. All meetings shall be held at the Vado Office…” to “1. All 
meetings shall be held at the locations designated in the attached meeting schedule”  and 
change of locations of September 19 and June 19 meetings to the La Mesa office; October 17 and 
May 15 meetings to Butterfield Park; and the March 20 meeting to the Organ Community Center 
of the was made by Ms. Martinez and seconded by Mr. Smith.  Fiscal Year meetings schedule 
changes are attached and posted on the website.  The motion passed 4‐0.  {2:23:25} 
 

VIII. New Business 
A. NM Infrastructure Finance Conference.  Discussed which Board members (Holguin and Nieto) 

and staff (Nichols, Jackson) would be attending Conference.  Registration needs to be received by 
Kathi Jackson by September 1.  Ms. Pargas made a motion to approve sending Board Members 
and staff to Conference.  The motion was seconded by Ms. Martinez and carried on a vote of 4‐0.  
{2:27:30} 

B. Motion to convene in closed session pursuant to NMSA 1978 Section 10‐15‐1 (H)(2) for 
discussion of the evaluation of the General Manager was postponed until a Working Session 
scheduled for Tues, August 21. 

C. Motion to resume the open meeting and statement by the Chair that affirming that the 
matters discussed in the closed meeting were limited to those stated in the motion to close.  
Not applicable. 

D. Action related to closed session discussion.  Not applicable.  {2:43:02} 
 

IX. Other discussion and agenda items for next meeting 9/19/12. 
A. General Manager evaluation 
B. ICIP Resolution 
C. Trash coupon fees 

 
X. Adjourn.  Motion to adjourn was made by Mr. Smith and was seconded by Ms. Pargas and passed 4‐

0.  The meeting was adjourned at 12:04 pm. 
 

Date Minutes approved:_______________ 
Directors Present 
 
__________________________________ 
Chairman Robert M. Nieto 



 
___________________________________ 
Vice‐Chairman John Holguin 
 
___________________________________ 
Director Rosaura Pargas 
 
___________________________________ 
Director Santos Ruiz 
 
___________________________________ 
Secretary Blanca Martinez 
 
___________________________________ 
Director Mary Berry 
 
___________________________________ 
Director Furman Smith     
 



LRG PWWA 

Manager’s Report 

September 19, 2012 

 

 LRGMDWA FY2011“Agreed Upon” Audit release 

by Auditor (will seek Board approval next month) 

 Meeting with Governor’s Policy Analyst 

o Discussed 

 CDBG application process (non-county 

sponsorship) 

 Matching fund requirements (capital 

outlay veto impact to SWTP design) 

 Environment Documents (formats) 

 MOU between NMFA and NMED 

(contract documents, plans & specs.) 

 Project review (lengthy process) 

 Old Colonias application for the Alto de 

Las Flores emergency interconnection 

 Transfer of Assets from Associations 

o Organ and Butterfield Park merger:  

 Water Rights Transfer filed with 

NMOSE; pending filing with DAC 

 Organ real property and other assets 

expected to executed September 18, 2012 

and filed with DAC after 

 Butterfield Park other assets pending filed 

with DAC; real property had issue with 

three properties combined into one   

 Liabilities (pending RD meeting, but have 

assumed BP invoices  



 Operations-assumed at BP, Organ is 

pending 

 Billing-assumed at BP, Organ is set 

scheduled for October 1st 

 Newsletter pending (this week or early 

next week) 

 Founding entities: Re-filed water rights 

with NMOSE and DAC with Corrective 

Special Warranty Deed (name correction) 

 

 Meetings/Trainings 

 Meeting with USDA RD on September 24 

at 9 to discuss transfer and assumption of 

Butterfield Park and Organ liabilities 

 







Lower Rio Grande PWWA 

Operators Report 

Sept. 19, 2012 

           

System Problems and Repairs 

 Backflow inspections are current. (Mesquite District) 

 Sewer tank inspections are current. (Mesquite District)     

 No major problems with the Lower Rio Grande system. 

 2 new services in the Berino district. 

 1 new service in the Desert Aire. 

 2 new services in La Union. 

 2 new services in the Mesquite district.   

 The sewer contractor has broken many main lines sewer and 

water. 

 We had 2 leaks in the south side and 2 leaks on the north all were 

2” main lines. Butterfield Park had 2 small water leaks. 

 We continue to have sewer problems in the north side. 

 JJ and Mike attended a training on water tanks in Albuquerque. 

 The new La Mesa pilot well has been drilled and water samples 

have been taken. Static water @ 97’, clean water @ 200’-220, 

500’-580’, and 720’-740’, total depth 800’. 

 We are in the process of installing our second gas chlorine unit @ 

well #8. 

 I have been working with Justin from one call on the new Lower 

Rio Grande PWWA east mesa locating center. 



 JJ and I took an asbestos sample in Butterfield Park. Also we took 

thms in Desert Aire and La Union, the LRGPWWA is pending. 

 My crew has been moving crusher fines from Hiline Rd to Suspiro 

Court and Del Cerro tanks. 

 

 

   NMED:  Monthly Bac-T-Samples have been taken for the Lower Rio     

Grande PWWA, La Union, Desert Aire, and Butterfield Park. 

Mesquite district Wetlands:  wetlands have been working fine.  

Mesquite Sewer Report. We have generated and have sent the 

sewer report for the Wetlands. 

 Chlorine: No problems this past month. 

Reports:  NMED, State Engineers, and the water conservation 

reports have been sent. 

 

 

  

 



2011 2012

Gallons Meter Reading Gallons Meter Reading

Jan 20,146,100 35,157,267

Feb 62,418,600 28,017,300

Mar 42,448,300 35,162,200

Apr 42,022,200 37,822,800

May 45,326,400 39,995,900

Jun 48,851,000 46,419,600

Jul 50,212,000 44,003,300

Aug 48,472,100 44,822,000

Sep 42,634,900

Oct 36,143,800

Nov 31,194,300

Dec 28,539,900
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LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
PROJECTS REPORT – 9/19/12 BOARD OF DIRECTORS MEETING  

 
Authority Construction Projects: 
 
LRG‐11‐01 ‐ La Mesa Water System Improvements – Molzen Corbin – Construction Stage – Burn 
Construction ‐ RD ‐ $2,040,346: Construction began on August 20, 2012. Access Road has been 
completed and initial site grading is complete.  Well Drilling began in September 5, Pilot hole for the well 
is complete, plastic casing installed, static water level is 97’, best zones for water are at 200‐ft to 220‐ft, 
480‐ft to 520‐ft, and 720‐ft to 740‐ft.  Water sampling has been done.  The hydrologist’s analysis will 
take about 10 days.   Payment Application 1 was submitted and approved.  Change Order will be needed 
for additional site grading, change in chlorine scales, and change in meter brand.  Burn will be back on‐
site October 1.  Engineer will set up a meeting with Electrical Engineer to discuss scope of SCADA once 
well is complete 
 
LRG: 11‐02.1 ‐Mesquite Wastewater Project – Gannett Fleming– CONSTRUCTION Stage – Layne 
Southwest ‐ RD $7,262,081, CITF $1,670,257:  Change Order #2 reflecting reduced paving requirements 
and inclusion of remaining bid lots into the project as a result CITF funding  has been executed and 
approved by USDA‐RD and NMFA.  Award letter from NMFA should be forthcoming per Ric Martinez.  
Gravity Sewer construction continues north on NM 478. Petroleum contamination encountered north of 
NM 228, mitigation will be by bore and jack through contamination at a cost of approximately $53,000. 
RD email approval to move ahead came first week of September with formal Change Order to follow.  
Bores under Mesquite Drain and NM 228 will begin this week. Contractor is beginning to install services.  
Complaint from Boone Transportation has been addressed by contractor. 
 
LRG‐11‐02.2 ‐ Authority/Brazito Sewer Project – Vencor – Pre‐Design Stage – CDBG/SAP: PER/EID and 
were submitted to NMED for review/approval on 6/21/12.  NMED‐CPB approved the PER on 8/8/12.  EID 
approval is still pending due additional requirements for SHPO & tribal consultation.  Preliminary design 
tasks were submitted to NMED for approval on 6/22/12 and okayed on 9/10/12.  Notice of Intent to 
Apply for funding to USDA‐RD was published and public meeting was held on 8/21/12. 
 
LRG‐11‐03 – Interconnect & Looping Project – Additional phases pending new PER. 
 
LRG‐11‐03.4 Mesquite/Brazito Water Emergency Water Interconnect & Supplemental Wells –
Planning/Funding: Vencor has a preliminary map and has developed a project budget.  Will be applying 
for CDBG funding for this project when the funding cycle begins. 
 
LRG‐11‐04 ‐ Berino & Mesquite/Del Cerro Water System Project WTB #223 – Vencor ‐ Letter of 
Conditions/final design & review of plans & specs – RD ‐ $5,420,147/WTB ‐ $4,371,630: WTB portion is 
ready to bid, received a 90‐day extension on the RD Letter of Conditions.  Final NMDOT and DAC permits 
are in, RD engineering review and NMED‐DWB approval letter are still pending.  Right‐of‐way maps are 
done, and ready for final review by attorney.   
 
LRG‐11‐05 – Surface Water Treatment Plant WTB #252– Bohannan Huston ‐ Design phase ‐ $750,000 
WTB – Water Trust Board Hearing 9/12/12 concluded the protests, and funding is secure.  All readiness‐
to‐proceed items have been submitted.  Closing documents should be in by the end of the month.  Staff 
is documenting “soft match” to reduce the amount committed from our reserve funds as “hard match” 



and consulting with attorney concerning the engineering services agreement which NMED and NMFA 
have both declined to review. 
 
LRG‐12‐03 – Authority‐Alto de Las Flores Interconnect – planning ‐ supplemental well applications for 
LRGPWWA & ADLFMDWCA have been submitted to NM‐OSE, application has been submitted to NM‐
DFA for 2009 & 2010 Colonias Initiative Surplus Funds.  Some of the funding went to CITF projects, but 
ours was submitted early to DFA and is in final review there and pending the governor’s approval.  If not 
funded, this project will be a good Capital Outlay request.  Met with Senator Papen concerning this 
project and funding application on 9/4/12. 
 
Authority PERs/EAs/40 Yr. Water Plan:  
 
LRG‐12‐01 – Authority PER – Vencor ‐ prelim. planning ‐ CDBG Planning Grant $50,000, NMFA Planning 
Grant $37,500 & $12,500 Local Match: Planning Grant was approved by NMFA Board 7/26/12.  Engineer 
is continuing work on field surveys. 
 
Forty‐Year Water Plan – CE&M – complete: pending NM‐OSE comments/approval.  
Return Flow Credit Plan – CE&M – GF – Pending Review:  Drafted and submitted to Ms. Thacker at local 
NM‐OSE 12/21/11. 
 
Radio Read Meters – in‐house – 600,950 SRF Fund:  $595,000 was approved at 50% subsidized + 25% 
grant = 50% grant, 25% loan at 0% plus fees approved by NMFA Board 4/27/12.  Categorical Exclusion 
has been issued, readiness‐to‐proceed items have been submitted.  NMED‐CPB did not approve project 
plans, and we met with Mr. Deal (NMED‐CPB) and Mr. Helton (by phone, NMFA) on 8/21/12.  CPB staff 
finally agreed that water operators are qualified to install meters, but still insist on plans & specifications 
drawn up by an engineer and on bidding the project instead of using a sole‐source.  Mr. Deal was to 
send a new letter detailing these requirements, and has not done that or replied to my email of 8/21/12j 
on the subject. 
 
Individual MDWCA Projects: 
 
Organ Sewer Project – Bohannan Huston – Construction Phase – Morrow ‐ $2,990,382 RD Colonias 
Grant, $101,000 RD Loan:  Pre‐construction conference was held 9/12/12, and RD closing on 9/14/12.  
Notice to Proceed was issued at the pre‐con, and start date is 10/15/12 with a 240 day construction 
period.  I attended RCAC work session regarding Organ & Butterfield CITF applications that were not 
funded, and they were unclear on the compliance issue and urgency of need for the Organ project. 
 
LRG MDWA Projects: 
 
La Mesa Building (jointly funded by La Mesa & LGRMDWA) – Molzin Corbin – construction completed ‐ 
NMED ‐ SAP08‐3099, Colonias 09‐3118: Intranet implementation is pending license upgrade to increase 
bandwidth for four of the antennas because our billing system uses an extraordinary amount.  
Implementation of the phone system will follow.  License upgrades finally arrived on 9/13/12. 
 
Other projects: 
 



Website ‐ Board Minutes Page & Notices Page are up to date.  Election Policy, Policy for Extending 
Services Outside of Established Service Area and Non‐member Sewer Users Agreement have been 
translated and posted on the website. 
 
EBID Surface Water Treatment Plant – Will be setting up a meeting with Dr. Cadena to discuss. 
 
Application for NMED Sustainability Award – submitted 4/12/12, sent in scoring questionnaire on 
5/14/12, waiting for a response from NMED‐DWB. 
 
ICIP – Initial meeting with Tiffany Goolsby (SCCOG), GM & FM was held on 6/13/12, public input 
meetings in partnership with the county to coincide with CDBG Hearings at 6 p.m. were held on July 24 
& 31 in Butterfield Park and Del Cerro.  Final Draft is on today’s agenda, October 1 due date for 
submission.  There will be an edit to the document before it is submitted to note if any easements are 
needed for each proposed project in the project description.  This is a new requirement that has been 
imposed at the last minute, and that information was already included in the budget section, so there is 
no substantive change to the document you are being asked to approve. 

 
 



 

Special District of the 
 

LOWER RIO GRANDE PUBLIC WATER WORKS AUTHORITY 
 

COUNTY OF Doña Ana 
 

Resolution Number FY2013‐03 
 

A RESOLUTION 
ADOPTING AN INFRASTRUCTURE CAPITAL IMPROVEMENT PLAN (ICIP) 

 
 

 
WHEREAS,  the  special district of  the  Lower Rio Grande Public Water Works Authority  recognizes 

that the financing of public capital projects has become a major concern in New Mexico 

and nationally; and 

 

WHEREAS,  in  times  of  scarce  resources,  it  is  necessary  to  find  new  financing mechanisms  and 

maximize the use of existing resources; and 

 

WHEREAS,  systematic capital improvements planning is an effective tool for communities to define 

their development needs, establish priorities and pursue concrete actions and strategies 

to achieve necessary project development; and 

 

WHEREAS,  this  process  contributes  to  local  and  regional  efforts  in  project  identification  and 

selection in short and long range capital planning efforts. 

 

 

NOW,  THEREFORE,  BE  IT  RESOLVED  BY  THE  SPECIAL  DISTRICT  LOWER  RIO  GRANDE  PUBLIC WATER 

WORKS AUTHORITY that: 

 

1.  The special district has adopted the attached Infrastructure Capital Improvement Plan, and 

 

2.  It  is  intended  that  the  Plan  be  a working  document  and  is  the  first  of many  steps  toward 

improving rational, long‐range capital planning and budgeting for New Mexico's infrastructure. 

 



3.  This Resolution supersedes Resolution No. FY2012‐04. 

 

 

PASSED, APPROVED and ADOPTED by the governing body at its meeting of September 19, 2012. 

 
______________________________________________ 
Roberto Nieto, Board Chair 
 
SEAL: 
 
 
 
 
 
 
 
ATTEST: 
               
Blanca Martinez, Acting Secretary 
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Project Priority Process/Capital Improvement Goals

 

Project Priority Process 
The Lower Rio Grande Public Water Works Authority represents the successful grassroots regionalization effort of five mutual
domestic associations in southern Dona Ana County.  The five mutual domestics that joined together in this effort are the Berino
MDWC & MSWA, Desert Sands MDWCA, La Mesa MDWCA, Mesquite MDWC & MSWA, and Vado MDWCA.  This
regional effort currently serves a combined total of more than 600 wastewater and 3,600 residential water connections plus four
schools, several dairies, and various small commercial enterprises in nine federally-designated Colonias, including Las Palmeras,
Montana Vista, the Joy Drive Subdivision, Vado, Del Cerro, La Mesa, Berino, Mesquite, and Brazito (the Authority is working
with the Brazito MDWCA and Dona Ana County on a regional sewer line extension project and with the Brazito MDWCA on an
emergency water interconnect project.)  The Authority is also working with Alto de las Flores on an emergency water
interconnect as well.
 
The Organ Water & Sewer Association and Butterfield MDWCA have recently begun the merger process into the Authority.
 
The Authority also provides operation and maintenance services for the Desert Aire MDW & SWA and the La Union MDWCA.
 
The Authority holds public meetings for public input regarding capital improvements.  Capital improvements are also discussed at
monthly meetings of the Board of Directors.

Capital Improvement Goals 
The goals of the Lower Rio Grande Public Water Works Authority include:
*Developing a regional solution to water quality and availability issues by interconnecting and upgrading existing infrastructure.
*Developing additional water supplies and treatment options for short-term and long-term sustainability.
*Developing public and private partnerships to extend water and sewer service to unserved areas.
*Developing partnerships in support of neighboring community water and sewer systems.
*Continuing to develop partnerships to make high speed internet available.
*Continuing to support economic development efforts, quality of life improvements, and energy efficiency upgrades.

Nature/Effect/Options/Recommendations of Trends 
Residential, commercial, and industrial development of the communities served by the Lower Rio Grande Public Water Works
Authority have been impeded by water quality and availability issues, including arsenic, nitrate, and flouride contamination and
poor fire flow.  Additionally, there are 16 facilities, primarily dairies, in the process of submitting and implementing a plan to
abate pollution of subsurface water in accordance with the requirements and provisions of 20.6.2.4000 through 20.6.2.4115
NMAC.  It is the goal of the Lower Rio Grande PWWA to address these and other issues as much as possible to provide for the
sustainable development of the communities served by the Authority.  The Authority is also going into new areas with unknown
environmental issues and concerns.
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Project Summary

ID Rank Project Title Top 5

Rank

Category Funding Sources Funded to

date
2014 2015 2016 2017 2018 Total Project

Cost

Mos to

compl

25918 2014-01 Alto de Las Flores Interconnect 1 Water Supply FGRANT FLOAN LGRANT

SGRANT SLOAN
0 150,000 0 0 0 0 150,000 6

19248 2014-02 Authority Interconnect Looping

Project

2 Water Supply CDBG FGRANT LGRANT

FLOAN SGRANT
112,563 1,950,000 1,000,000 1,000,000 1,000,000 0 5,062,563 38

24026 2014-03 System-Wide Information

Technology Standardization

3 Water Supply CDBG SGRANT SLOAN

FGRANT FLOAN
595,000 750,000 150,000 100,000 250,000 0 1,845,000 18

22905 2014-04 Distribution System Rehabilitation &

Improvements

4 Water Supply SGRANT SLOAN FGRANT

CDBG LGRANT
0 120,000 2,696,000 0 0 0 2,816,000 36

25936 2014-05 Organ Wastewater Improvements 5 Wastewater LGRANT SGRANT SLOAN

FGRANT FLOAN
0 323,000 0 0 0 0 323,000 8

24038 2014-06 Authority Brazito Water Interconnect Water Supply CDBG SGRANT SLOAN

LGRANT FLOAN
0 550,000 0 0 0 0 550,000 8

21300 2014-07 Surface Water Treatment Plant Water Supply LGRANT SGRANT CDBG

SLOAN FLOAN
974,684 5,000,000 0 0 0 0 5,974,684 26

21301 2014-08 Authority Brazito Sewer Project

Phases I and II

Wastewater LGRANT SGRANT CDBG

FLOAN SLOAN
177,958 449,655 3,500,000 0 3,500,000 0 7,627,613 24

22906 2014-09 Light Equipment Purchase Water Supply LGRANT SGRANT FGRANT

FLOAN SLOAN
0 70,000 70,000 70,000 70,000 70,000 350,000 10

25096 2014-10 Heavy Equipment Purchase Water Supply LGRANT SGRANT FGRANT

FLOAN SLOAN
0 171,000 171,000 171,000 171,000 171,000 855,000 10

25937 2014-11 40 Year Water Plan Update Water Rights FGRANT CDBG LGRANT

SGRANT SLOAN
0 25,000 0 0 0 0 25,000 9

25919 2015-01 Purchase and Upgrade Private Water Water Supply FGRANT FLOAN SGRANT 0 0 1,500,000 0 0 0 1,500,000 24
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Systems SLOAN LGRANT

25920 2015-02 Water Rights Purchase Water Rights FGRANT FLOAN LGRANT

SGRANT SLOAN
0 0 1,200,000 0 0 0 1,200,000 18

25921 2015-03 Energy Audit Other CDBG FGRANT FLOAN

SGRANT SLOAN
0 0 50,000 0 0 0 50,000 9

25097 2016-01 Sewer Service Extension to Unserved

Areas

Wastewater CDBG FGRANT FLOAN

LGRANT SGRANT
0 0 0 200,000 200,000 200,000 600,000 11

21302 2016-02 Sewer Line for Dairies Wastewater LGRANT SGRANT CDBG

FLOAN SLOAN
0 0 0 3,200,000 0 0 3,200,000 39

22911 2016-03 Vado Area Water System

Improvements

Water Supply CDBG SGRANT FGRANT

SLOAN FLOAN
0 0 0 1,530,000 0 0 1,530,000 30

Funded to date: Year 1: Year 2: Year 3: Year 4: Year 5: Total Project Cost:

Grand Totals 1,860,205 9,558,655 10,337,000 6,271,000 5,191,000 441,000 33,658,860
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ICIP Capital Project Description

Project Title: Alto de Las Flores Interconnect ID:25918
Description/Justification & Benefits: This project will include acquiring easements and rights of way, design, and construction. The project has two parts. The funds will be used to upgrade water lines along Hwy 192 and to stabilize and

add support to an existing water line hung on a bridge on Hwy 192 crossing the Rio Grande River in Mesquite, New Mexico. The project benefits over 12,000 people.

 

With Part A the water line upgrade is a continuation of a water line interconnection project begun by the Lower Rio Grande MDWA which connects the Colonias of Mesquite and La Mesa. The larger

diameter will provide sufficient water pressure and capacities to allow fire flow requirements to be met to address economic development allow the Hwy 192 corridor and for the residents of two

existing subdivision Baca Chile and Minter Road Area serving over 150 families.

 

The Part B portion of the funds would be to install a water line bore for a pipe line to the Alto de Las Flores MDWCA for an emergency pipe interconnection between the two water systems. The Alto

de Las Flores MDWCA water system has only one operating well to provide water to a system of nearly 1000 residents.
Location: Rio Grande, La Mesa, Alto de Las Flores Latitude: Longitude:

320949.59W 1064152.5W
Implementation Plan: This project will be designed as soon as funding is available.
Category: Water Supply COG District: 7
Potential Future Funding Sources: FGRANT FLOAN LGRANT SGRANT SLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2014-01 Senate District: 38-Papen

Capital Outlay Rank: 1 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 20,000 0 0 0 0 20,000 2
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 0 0 0 0 0 0
Design (Engr./Arch.) 0 20,000 0 0 0 0 20,000 2
Construction 0 110,000 0 0 0 0 110,000 2
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 150,000 0 0 0 0 150,000 6
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Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 500 500 500 500 500 2,500

Operating Revenues 500 500 500 500 500 2,500

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 150,000

Total Project Cost 150,000
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Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Critical The Alto de Las Flores water system only has one operating well. There is no backup water supply

for this community if the well goes down.  This project will provide a backup water supply.

Phase Amount Amount Requested: 

0 150,000

Project Phase: Not Phased of: When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Representative Cervantes Rep. Mary Helen Garcia Senator Cynthia Nava Senator Mary Kay Papen

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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ICIP Capital Project Description

Project Title: Authority Interconnect Looping Project ID:19248
Description/Justification & Benefits: This project will acquire easements and rights of way, plan, design, and construct large-diameter piping interconnections to loop the entire regional system.  There are four sections involved: The first

section extends from Berino Road, continuing south on Stern Drive, west on Ohara Road, looping north up Hwy 460 to Stern Drive.  The section section extends from 460 west on Lipps, down

Venadito, south to Ohara Road, west to Hwy 478, and north to Joy Rd.  The third section extends from the East Side Canal in Berino west on Berino Road to Hwy 28, north on Hwy 28 into La Mesa,

along Castille Road to Archer Farms Rd.  The fourth section extends from Smokey Rd on Hwy 192 to Well #6 at John Grisham in Mesquite. 

 

This project will be constructed in phases.  Large-diameter pipeline will be installed in sections and sub-sections as funding permits.
Location: LRGPWWA Service Area. Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Design is necessary for this project.  Design for a portion of the project is complete.  Design memos will suffice for phases of this project.  There is an existing PER and Environmental Document that

covers part of this project.  A PER and Environmental Document is currently underway that covers other portions of the project.  Easements and Rights of Way will be acquired.
Category: Water Supply COG District: 7
Potential Future Funding Sources: CDBG FGRANT LGRANT FLOAN SGRANT Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2014-02 Senate District: 38-Papen

Capital Outlay Rank: 2 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 100,000 0 0 0 0 100,000 6
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 40,000 0 0 0 0 0 40,000 4
Planning 72,563 0 0 0 0 0 72,563 4
Design (Engr./Arch.) 0 177,000 90,000 90,000 90,000 0 447,000 12
Construction 0 1,673,000 910,000 910,000 910,000 0 4,403,000 12
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 112,563 1,950,000 1,000,000 1,000,000 1,000,000 0 5,062,563 38

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  
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Opr Exp and Debt Srvc 0 5,000 5,000 5,000 5,000 20,000

Operating Revenues 0 5,000 5,000 5,000 5,000 20,000

Current Funding Status

CDBG 50,000

SGRANT 37,500

LFUNDS 25,063

0

0

Other 0

Matching Funds 0

Total Already Funded 112,563

Amount Not Yet Funded 4,950,000

Total Project Cost 5,062,563



Monday, September 17, 2012                                                                                                              Lower Rio Grande Public Water Works Authority/ICIP 07119                 Project ID:19248

Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Critical This project will extend the large-diameter piping interconnections of the Lower Rio Grande Public

Water Works Authority and provide a model for regionalization of water systems across the state.

Phase Amount Amount Requested: 

1,950,000 5,062,560

Project Phase: Phase I of: 4 When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Senator Mary Kay Papen Senator Cynthia Nava Rep. Mary Helen Garcia Rep. Joseph Cervantes

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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ICIP Capital Project Description

Project Title: System-Wide Information Technology Standardization ID:24026
Description/Justification & Benefits: This project will plan, design, purchase, contruct/install system-wide standardized information technology to include computer billing programs, computer hardware and software, gps tracking for

vehicles, SCADA system (for well/pump/tank control), security fences and cameras, radio-read water meters, and associated technology, equipment, licenses, and fixtures.  This project will install

SCADA in Butterfield Park to integrate with the Organ SCADA system.
Location: LRGPWWA Service Area. Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: 2014 - Plan, design, construct, and install SCADA system and gps tracking for vehicles ($750,000).  2014 - Install radio-read meters ($595,000).  2015 - Purchase and install security fences and cameras

($150,000).  2016 - Purchase and install billing programs ($100,000).  2017 - Replace computer hardware and software ($250,000).
Category: Water Supply COG District: 7
Potential Future Funding Sources: CDBG SGRANT SLOAN FGRANT FLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2014-03 Senate District: 38-Papen

Capital Outlay Rank: 3 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 0 0 0 0 0 0
Design (Engr./Arch.) 0 250,000 0 0 0 0 250,000 6
Construction 0 500,000 0 0 0 0 500,000 6
Furnishing/Equipment 595,000 0 150,000 100,000 250,000 0 1,095,000 6

TOTALS 595,000 750,000 150,000 100,000 250,000 0 1,845,000 18

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  
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Opr Exp and Debt Srvc 1,000 1,000 1,000 1,000 1,000 5,000

Operating Revenues 1,000 1,000 1,000 1,000 1,000 5,000

Current Funding Status

FLOAN 595,000

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 595,000

Amount Not Yet Funded 1,250,000

Total Project Cost 1,845,000
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Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project will plan, design, purchase, contruct/install system-wide standardized information

technology.

Phase Amount Amount Requested: 

250,000 750,000

Project Phase: Phase I of: 4 When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Senator Mary Kay Papen Senator Cynthia Nava Rep. Mary Helen Garcia Rep. Joseph Cervantes

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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ICIP Capital Project Description

Project Title: Distribution System Rehabilitation & Improvements ID:22905
Description/Justification & Benefits: This project will plan, design, and construct water distribution system rehabilitation and system-wide improvements.  It will include pipline connections, looping, line extensions, and improvements at

the neighborhoood level.  It will include upgrades to small diameter lines to enable proper flow through the system, provide for future growth, and meet the requirements for fire protection.  It will

include purchasing and installing valves, hydrants, and equipment and appurtenances as designed and required by regulatory agencies. The PER and Environmental Documents for this project will be

overarching and include piping interconnections including emergency interconnections, tanks, wells, booster stations, and related improvements.
Location: LRGPWWA Service Area. Latitude: Longitude:

320949.59N 1064152.5
Implementation Plan: PER and Environmental Documents - 2014-2015.  Project Design and Construction - 2015-2016.
Category: Water Supply COG District: 7
Potential Future Funding Sources: SGRANT SLOAN FGRANT CDBG LGRANT Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2014-04 Senate District: 31-Nava

Capital Outlay Rank: 4 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 20,000 0 0 0 0 20,000 3
Environmental Studies 0 20,000 0 0 0 0 20,000 3
Planning 0 80,000 0 0 0 0 80,000 6
Design (Engr./Arch.) 0 0 336,000 0 0 0 336,000 12
Construction 0 0 2,360,000 0 0 0 2,360,000 12
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 120,000 2,696,000 0 0 0 2,816,000 36

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  
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Opr Exp and Debt Srvc 0 3,000 3,000 3,000 3,000 12,000

Operating Revenues 0 3,000 3,000 3,000 3,000 12,000

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 2,816,000

Total Project Cost 2,816,000
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Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Critical This project will plan, design, and construct water distribution system rehabilitation and system-wide

improvements at the neighborhood level.  This will improve water pressure and fire flow protectio

Phase Amount Amount Requested: 

120,000 120,000

Project Phase: Phase I of: 3 When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Senator Mary Kay Papen Senator Cynthia Nava Rep. Mary Helen Garcia Rep. Joseph Cervantes

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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ICIP Capital Project Description

Project Title: Organ Wastewater Improvements ID:25936
Description/Justification & Benefits: This project will plan, design and construct wastewater improvements for Organ.  It will include two monitoring wells to maintain compliance with the discharge permit as well as repair the flume

intake monitor station, replace the control valves between the ponds and leachfields, update the PER to include this project and examine the feasibility of a future interconnect with the City of Las

Cruces wastewater treatment system.
Location: Organ Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Plan, design, construct - 2014.
Category: Wastewater COG District: 7
Potential Future Funding Sources: LGRANT SGRANT SLOAN FGRANT FLOAN Colonias? Yes House District: 53-Little

Subcode: Project Ranking: 2014-05 Senate District: 37-Fischmann

Capital Outlay Rank: 5 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 15,000 0 0 0 0 15,000 1
Design (Engr./Arch.) 0 25,000 0 0 0 0 25,000 3
Construction 0 283,000 0 0 0 0 283,000 4
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 323,000 0 0 0 0 323,000 8

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 700 700 700 700 700 3,500
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Operating Revenues 700 700 700 700 700 3,500

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 323,000

Total Project Cost 323,000
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Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Critical This project is a condition of the discharge permit.  Monitoring wells are necessary before the

leachfields can be used.

Phase Amount Amount Requested: 

0 323,000

Project Phase: Not Phased of: When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Senator Fischmann Rep. Rick Little

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:



Monday, September 17, 2012                                                                                                              Lower Rio Grande Public Water Works Authority/ICIP 07119                 Project ID:24038

Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Authority Brazito Water Interconnect ID:24038
Description/Justification & Benefits: This project will acquire easements and rights of way, plan, design, and construct an emergency 12" piping interconnection along Hwy 478 to the Brazito MDWCA.  3,181 linear feet of pvc C900 water

pipe will be installed along with equipment and appurtenances as designed and required by regulatory agencies.  This project will provide an emergency water supply for the Brazito MDWCA and the

Lower Rio Grande Public Water Works Authority.
Location: Mesquite and Brazito Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: USDA has approved Brazito MDWCA's PER and Environmental Documents for this project, and the Brazito MDWCA has been funded for their half of the interconnect.  The Authority has a PER and

Environemental Documents from a previous project that cover this project as well.  Easements and rights of way will be acquired and the project will be designed and constructed upon receiving

funding
Category: Water Supply COG District: 7
Potential Future Funding Sources: CDBG SGRANT SLOAN LGRANT FLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2014-06 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 5,000 0 0 0 0 5,000 2
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 0 0 0 0 0 0
Design (Engr./Arch.) 0 132,165 0 0 0 0 132,165 3
Construction 0 412,835 0 0 0 0 412,835 3
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 550,000 0 0 0 0 550,000 8

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  
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Opr Exp and Debt Srvc 1,000 1,000 1,000 1,000 1,000 5,000

Operating Revenues 1,000 1,000 1,000 1,000 1,000 5,000

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 550,000

Total Project Cost 550,000
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Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Critical This project will provide an emergency water supply for the Brazito MDWCA and the Lower Rio

Grande Public Water Works Authority.

Phase Amount Amount Requested: 

0 550,000

Project Phase: Not Phased of: When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Senator Mary Kay Papen Senator Cynthia Nava Rep. Mary Helen Garcia Rep. Joseph Cervantes

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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ICIP Capital Project Description

Project Title: Surface Water Treatment Plant ID:21300
Description/Justification & Benefits: This project will plan, design, and construct a surface water treatment plant.  A surface water treatment plant will provide an additional source of water for many uses to the communities served by the

Lower Rio Grande Public Water Works Authority.  The PER will be amended and the project designed with currently secured funding.
Location: LRGPWWA Service Area. Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: The Environmental Document for this project is complete. 

PER amendment, design, and construction - 2014-2015.
Category: Water Supply COG District: 7
Potential Future Funding Sources: LGRANT SGRANT CDBG SLOAN FLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2014-07 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 125,000 0 0 0 0 0 125,000 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 149,684 0 0 0 0 0 149,684 0
Design (Engr./Arch.) 700,000 0 0 0 0 0 700,000 0
Construction 0 5,000,000 0 0 0 0 5,000,000 14
Furnishing/Equipment 0 0 0 0 0 0 0 12

TOTALS 974,684 5,000,000 0 0 0 0 5,974,684 26

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 10,000 10,000 10,000 10,000 10,000 50,000
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Operating Revenues 10,000 10,000 10,000 10,000 10,000 50,000

Current Funding Status

SGRANT 125,000

LGRANT 149,684

SGRANT 750,000

0

0

Other 0

Matching Funds 0

Total Already Funded 1,024,684

Amount Not Yet Funded 5,000,000

Total Project Cost 6,024,684
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Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Critical Population growth in the region, as well as the groundwater contamination due to the dairies, arsenic,

and other contaminants requires a new water source.  A surface water treatment plant is necessary

Phase Amount Amount Requested: 

0 5,000,000

Project Phase: Not Phased of: When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Senator Mary Kay Papen Senator Cynthia Nava Rep. Mary Helen Garcia Rep. Joseph Cervantes

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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ICIP Capital Project Description

Project Title: Authority Brazito Sewer Project Phases I and II ID:21301
Description/Justification & Benefits: This project will acquire land, easements, and rights of way, and plan, design, and construct a sewer collection system extension.  This project will extend the sewer collection system from Mesquite to

Brazito.  This is a regional effort in partnership with the Brazito MDWCA and Dona Ana County to extend sewer service fom Mesquite to Brazito.  The Colonia Community of Brazito has over 500

dwellings, all of which are on individual septic tanks and leach fields.  The tanks and fields are in close proximity to the system's drinking water wells and table, posing a serious threat of groundwater

contamination.  Dona Ana County has requested that the Authority's sewer lines be extended to Brazito to avoid leap-frogging the Authority's sewer service area and due to the Brazito MDWCA's

unwillingness to commit to wastewater operation and maintenance.  This project will also extend sewer service to two neighborhoods in Mesquite that do not currently have sewer service.
Location: Mesquite and Brazito Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: PER and Environmental Documents are complete.  Land acquisition for four 20'x20' lots for lift stations - 2014.  Design - 2014.  Construction - 2015 and 2017.
Category: Wastewater COG District: 7
Potential Future Funding Sources: LGRANT SGRANT CDBG FLOAN SLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2014-08 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 10,000 0 0 0 0 10,000 1
Acquisition 0 200,000 0 0 0 0 200,000 2
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 43,025 0 0 0 0 0 43,025 0
Planning 74,000 0 0 0 0 0 74,000 0
Design (Engr./Arch.) 60,933 239,655 0 0 0 0 300,588 9
Construction 0 0 3,500,000 0 3,500,000 0 7,000,000 12
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 177,958 449,655 3,500,000 0 3,500,000 0 7,627,613 24

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  
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Infrastructure Capital Improvement Plan FY 2014-2018

Opr Exp and Debt Srvc 0 17,000 18,000 18,000 21,000 74,000

Operating Revenues 0 20,000 22,000 22,000 25,000 89,000

Current Funding Status

LGRANT 115,000

SGRANT 37,500

LGRANT 24,353.82

0

0

Other 0

Matching Funds 0

Total Already Funded 176,853.812

Amount Not Yet Funded 7,449,655

Total Project Cost 7,626,509
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Critical This project will prevent groundwater contamination by eliminating septic tanks and leach fields.

Phase Amount Amount Requested: 

449,655 3,949,660

Project Phase: Phase I of: 3 When can the project begin? 2014

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Mary Helen Garcia Rep. Joseph Cervantes Senator Cynthia Nava Senator Mary Kay Papen

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Light Equipment Purchase ID:22906
Description/Justification & Benefits: This project will involve replacing ten old pickup trucks with the following pickup trucks: three 1/2 ton pickup trucks, four 3/4 ton pickup trucks, and three 1 ton pickup trucks.
Location: LRGPWWA Service Area. Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Vehicle procurement and purchase - 2014-2018.
Category: Water Supply COG District: 7
Potential Future Funding Sources: LGRANT SGRANT FGRANT FLOAN SLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2014-09 Senate District: 31-Nava

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 0 0 0 0 0 0
Design (Engr./Arch.) 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0
Furnishing/Equipment 0 70,000 70,000 70,000 70,000 70,000 350,000 10

TOTALS 0 70,000 70,000 70,000 70,000 70,000 350,000 10

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 13,000 15,000 16,000 17,000 18,000 79,000

Operating Revenues 13,000 15,000 16,000 17,000 18,000 79,000



Monday, September 17, 2012                                                                                                              Lower Rio Grande Public Water Works Authority/ICIP 07119                 Project ID:22906

Infrastructure Capital Improvement Plan FY 2014-2018

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 350,000

Total Project Cost 350,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project will involve replacing ten old pickup trucks with the following pickup trucks: three 1/2

ton pickup trucks, four 3/4 ton pickup trucks, and three 1 ton pickup trucks.

Phase Amount Amount Requested: 

70,000 70,000

Project Phase: 1 of: 5 When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Mary Helen Garcia Rep. Joseph Cervantes Senator Mary Kay Papen Senatory Cynthia Nava

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Heavy Equipment Purchase ID:25096
Description/Justification & Benefits: This project will involve the purchase of heavy equipment including a dually dump truck, a vactor truck, a front end loader, one 3 ton truck with a crane, a grader, a water truck, a mini excavator and

trailer, and a large backhoe with a trailer.
Location: LRGPWWA Service area. Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Equipment procurement and purchase - 2014-2018.
Category: Water Supply COG District: 7
Potential Future Funding Sources: LGRANT SGRANT FGRANT FLOAN SLOAN Colonias? Yes House District: 34-Garcia

Subcode: Project Ranking: 2014-10 Senate District: 31-Nava

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 0 0 0 0 0 0
Design (Engr./Arch.) 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0
Furnishing/Equipment 0 171,000 171,000 171,000 171,000 171,000 855,000 10

TOTALS 0 171,000 171,000 171,000 171,000 171,000 855,000 10

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 14,000 15,000 16,000 17,000 18,000 80,000

Operating Revenues
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Infrastructure Capital Improvement Plan FY 2014-2018

14,000 15,000 16,000 17,000 18,000 80,000

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 855,000

Total Project Cost 855,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project will purchase new equipment for the LRGPWWA.

Phase Amount Amount Requested: 

171,000 171,000

Project Phase: 1 of: 4 When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Mary Helen Garcia Rep. Joseph Cervantes Senator Mary Kay Papen Senator Cynthia Nava

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: 40 Year Water Plan Update ID:25937
Description/Justification & Benefits: This project will update the 40 Year Water Plan in light of the new merger with the Organ Water & Sewer Association and the Butterfield Park MDWCA.  This is a planning project.
Location: LRGPWWA Service Area Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Planning - 2014.
Category: Water Rights COG District: 7
Potential Future Funding Sources: FGRANT CDBG LGRANT SGRANT SLOAN Colonias? Yes House District: 53-Little

Subcode: Project Ranking: 2014-11 Senate District: 37-Fischmann

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 25,000 0 0 0 0 25,000 9
Design (Engr./Arch.) 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 25,000 0 0 0 0 25,000 9

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 0 0 0 0 0 0

Operating Revenues 0 0 0 0 0 0
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Infrastructure Capital Improvement Plan FY 2014-2018

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 25,000

Total Project Cost 25,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project is necessary to ensure that there are enough water rights to meet the long-term needs of

the residents and to ensure that these water rights are being put to beneficial use.

Phase Amount Amount Requested: 

0 25,000

Project Phase: Not Phased of: When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Rick Little Senator Fischmann

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Purchase and Upgrade Private Water Systems ID:25919
Description/Justification & Benefits: This project will purchase and upgrade private water systems, interconnect to the Authority's system, and extend service to unserved areas.  This would improve the water delivery to many residents.

This would include purchasing the water systems and their associated water rights. This project includes system acquisition, planning, design, and construction.
Location: Dona Ana County Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Acquisition, plan, design & construct improvements - 2015.
Category: Water Supply COG District: 7
Potential Future Funding Sources: FGRANT FLOAN SGRANT SLOAN LGRANT Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2015-01 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 750,000 0 0 0 750,000 6
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 50,000 0 0 0 50,000 3
Planning 0 0 50,000 0 0 0 50,000 3
Design (Engr./Arch.) 0 0 200,000 0 0 0 200,000 6
Construction 0 0 450,000 0 0 0 450,000 6
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 0 1,500,000 0 0 0 1,500,000 24

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 0 20,000 20,000 20,000 20,000 80,000

Operating Revenues



Monday, September 17, 2012                                                                                                              Lower Rio Grande Public Water Works Authority/ICIP 07119                 Project ID:25919

Infrastructure Capital Improvement Plan FY 2014-2018

0 20,000 20,000 20,000 20,000 80,000

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 1,500,000

Total Project Cost 1,500,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project will improve water service to people getting water from old private water systems.

Phase Amount Amount Requested: 

750,000 1,500,000

Project Phase: 1 of: 2 When can the project begin? 2015

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Mary Helen Garcia Rep. Joseph Cervantes Senator Mary Kay Papen Senator Cynthia Nava

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Water Rights Purchase ID:25920
Description/Justification & Benefits: To purchase surface water rights for the surface water treatment plant.
Location: Lower Rio Grande PWWA Service Area. Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Purchase water rights - 2015.
Category: Water Rights COG District: 7
Potential Future Funding Sources: FGRANT FLOAN LGRANT SGRANT SLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2015-02 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 1,200,000 0 0 0 1,200,000 18
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 0 0 0 0 0 0
Design (Engr./Arch.) 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 0 1,200,000 0 0 0 1,200,000 18

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 0 0 0 0 0 0

Operating Revenues 0 0 0 0 0 0
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Infrastructure Capital Improvement Plan FY 2014-2018

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 1,200,000

Total Project Cost 1,200,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Critical Surface water rights are critical for the operation of the surface water treatment plant.

Phase Amount Amount Requested: 

300,000 1,200,000

Project Phase: 1 of: 4 When can the project begin? 2015

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Mary Helen Garcia Rep. Joseph Cervantes Senator Mary Kay Papen Senator Cynthia Nava

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Energy Audit ID:25921
Description/Justification & Benefits: This project will conduct an energy audit of the buildings and equipment of the LRGPWWA to identify energy saving measures and ensure the Authority's overall maximization of energy efficiency.
Location: LRGPWWA service area Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Planning - 2015.
Category: Other COG District: 7
Potential Future Funding Sources: CDBG FGRANT FLOAN SGRANT SLOAN Colonias? Yes House District: 34-Garcia

Subcode: Project Ranking: 2015-03 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 50,000 0 0 0 50,000 9
Design (Engr./Arch.) 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 0 50,000 0 0 0 50,000 9

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 0 0 0 0 0 0

Operating Revenues 0 0 0 0 0 0
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Infrastructure Capital Improvement Plan FY 2014-2018

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 50,000

Total Project Cost 50,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project is necessary to reduce energy costs and maximize energy efficiency.

Phase Amount Amount Requested: 

0 50,000

Project Phase: Not Phased of: When can the project begin? Immediately

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Rick Little Rep. Mary Helen Garcia Senator Fischmann Senator Mary Kay Papen

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Sewer Service Extension to Unserved Areas ID:25097
Description/Justification & Benefits: This project will plan, design, and construct sewer line extensions to currently unserved areas in partnership with Dona Ana County.
Location: LRGPWWA Service Area. Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Design memorandums will be completed for sewer line extensions.
Category: Wastewater COG District: 7
Potential Future Funding Sources: CDBG FGRANT FLOAN LGRANT SGRANT Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2016-01 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 0 10,000 10,000 10,000 30,000 3
Design (Engr./Arch.) 0 0 0 17,000 17,000 17,000 51,000 4
Construction 0 0 0 173,000 173,000 173,000 519,000 4
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 0 0 200,000 200,000 200,000 600,000 11

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 0 0 5,000 7,000 9,000 21,000

Operating Revenues 0 0 5,000 7,000 9,000 21,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 600,000

Total Project Cost 600,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project will remove homes from septic tanks and leachfields and prevent groundwater

contamination.

Phase Amount Amount Requested: 

200,000 600,000

Project Phase: 1 of: 3 When can the project begin? 2016

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Mary Helen Garcia Rep. Rick Little Senator Mary Kay Papen Senator Fischmann

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Sewer Line for Dairies ID:21302
Description/Justification & Benefits: This project will acquire land for, plan, design, and construct a sewer line for the dairies.  The concentration of dairies with waste lagoons in the service area of the Lower Rio Grande Public Water

Works Authority poses serious groundwater contamination potential.  A sewer line connecting the dairies with the Dona Ana County wastewater treatment facility and with the Lower Rio Grande Public

Water Works Authority Regional Surface Water Treatment Plant will alleviate nitrate contamination in the groundwater as well as provide water for re-use.
Location: LRGPWWA Service Area. Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: A Preliminary Engineering Report and Environmental Study are the first steps in this project - 2016.
Category: Wastewater COG District: 7
Potential Future Funding Sources: LGRANT SGRANT CDBG FLOAN SLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2016-02 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 100,000 0 0 100,000 6
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 50,000 0 0 50,000 6
Planning 0 0 0 50,000 0 0 50,000 6
Design (Engr./Arch.) 0 0 0 500,000 0 0 500,000 9
Construction 0 0 0 2,500,000 0 0 2,500,000 12
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 0 0 3,200,000 0 0 3,200,000 39

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 0 0 10,000 10,000 12,000 32,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Operating Revenues 0 0 12,000 12,000 14,000 38,000

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 3,200,000

Total Project Cost 3,200,000
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Infrastructure Capital Improvement Plan FY 2014-2018

Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project is necessary to prevent groundwater contamination from the dairies.

Phase Amount Amount Requested: 

200,000 700,000

Project Phase: 1 of: 3 When can the project begin? 2016

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Mary Helen Garcia Rep. Joseph Cervantes Senator Mary Kay Papen Senator Cynthia Nava

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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Infrastructure Capital Improvement Plan FY 2014-2018

ICIP Capital Project Description

Project Title: Vado Area Water System Improvements ID:22911
Description/Justification & Benefits: This project will plan, design, and construct water system improvements in the community of Vado.  Current substandard water distribution and service lines will be replaced.  This project also involves

the purchase and installation of appurenances and equipment including hydrants and valves.
Location: Vado Latitude: Longitude:

320949.59N 1064152.5W
Implementation Plan: Plan, design and construct - 2016.
Category: Water Supply COG District: 7
Potential Future Funding Sources: CDBG SGRANT FGRANT SLOAN FLOAN Colonias? Yes House District: 52-Cervantes

Subcode: Project Ranking: 2016-03 Senate District: 38-Papen

Capital Outlay Rank: 0 County District: 08-Dona Ana

_________________________Estimated Costs Not Yet Funded_________________________

Funded to Date 2014 2015 2016 2017 2018 Total Project Cost # Months to

Complete

Water Rights 0 0 0 0 0 0 0 0
Easements and Right of Ways 0 0 0 0 0 0 0 0
Acquisition 0 0 0 0 0 0 0 0
Archaeological Studies 0 0 0 0 0 0 0 0
Environmental Studies 0 0 0 0 0 0 0 0
Planning 0 0 0 100,000 0 0 100,000 9
Design (Engr./Arch.) 0 0 0 130,000 0 0 130,000 12
Construction 0 0 0 1,300,000 0 0 1,300,000 9
Furnishing/Equipment 0 0 0 0 0 0 0 0

TOTALS 0 0 0 1,530,000 0 0 1,530,000 30

Has your local government/agency planned for operating expenses for the project when it is completed? Yes  

 

Opr Exp and Debt Srvc 0 0 1,000 1,000 1,000 3,000

Operating Revenues



Monday, September 17, 2012                                                                                                              Lower Rio Grande Public Water Works Authority/ICIP 07119                 Project ID:22911

Infrastructure Capital Improvement Plan FY 2014-2018

0 0 1,000 1,000 1,000 3,000

Current Funding Status

0

0

0

0

0

Other 0

Matching Funds 0

Total Already Funded 0

Amount Not Yet Funded 1,530,000

Total Project Cost 1,530,000
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Capital Outlay Project Information

Criterion that best describes this project: Explanation:

Necessary This project will upgrade a substandard water distribution system.

Phase Amount Amount Requested: 

230,000 1,530,000

Project Phase: 1 of: 2 When can the project begin? 2016

The local government that will own and administer this project: LRGPWWA

Has local government agreed to administer, maintain and operate the capital project? Yes

Will funds be expended within four (4) years from time the funding is made available? Yes

Legislators that will be affected by this request: Rep. Mary Helen Garcia Rep. Cervantes Senator Mary Kay Papen Senator Cynthia Nava

Is this entity under Executive Order for this project? No

Agency which issued: Date of Order:
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